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ATTACHMENT J-15
CRITICAL MILESTONE SCHEDULE
The following table establishes the commitment dates for Initial Capability (IC) and Lunar Capability (LC) for the Suit and Vehicle Interface Elements.  Delivery dates for hardware is addressed in Attachment J-16, Deliverable Items List.
Note: Dates are listed as month/year

[image: image1.emf]IC Commitments LC Commitments

Basic Period Option 1

EVA System EVA System

SRR N/A Delta SRR 3/2010

SDR N/A SDR 3/2011

PDR 4/2009 PDR 7/2012

CDR 5/2011 CDR 10/2015

SAR 10/2012 SAR 10/2017

FRR 8/2013 FRR 11/2018

1st Launch 9/2013 1st Launch 12/2018

Suit Element (Configuration 1) Suit Element (Configuration 2)

SRR N/A SRR 9/2010

PDR 2/2009 PDR 4/2012

CDR 3/2011 CDR 7/2015

Cert 7/2012 Cert 7/2017

Vehicle Interface Element Vehicle Interface Element

SRR N/A SRR Future IDIQ

PDR N/A PDR Future IDIQ

Delta PDR (1) 2/2009 n/a Future IDIQ

CDR 5/2009 CDR Future IDIQ

Cert 8/2011 Cert Future IDIQ

1 - Refer to Attachment J-12, Government/Contractor Design Transition Plan
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