RFP NNM07181505R


ATTACHMENT L-6

UPPER STAGE SUBSYSTEM
 MILESTONES

This attachment shall be used by the Contractor to develop an integrated contractor schedule to manage the day to day functions as required to meet the Upper Stage requirements and milestones.  The milestones listed shall be used for proposal development.  After contract award, the contractor shall work with NASA to align all tasks and activities to ensure an efficient integration with the Upper Stage Integrated Master Schedule.

NOTE:  SEE ATTACHMENT J-8 FOR THE ARES I/UPPER STAGE MILESTONES
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