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	JSC DATA REQUIREMENTS LIST (DRL)
	Page
	1
	of
	16
	

	(See reverse for instructions)

Based on JSC-STD-123
	

	a.  Title of Contract, Project, SOW, etc.
	b.  Contract/RFP No.
	c.  DRL Date/Mod Date

	Facilities Development and Operations Contract (FDOC)
	NNJ07221364R
	May 9, 2008

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0001
	Contract Work Breakdown Structure and Dictionary
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	Each CWBS
	
	With Proposal
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	update
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0002
	Integrated Management Plan
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	As req’d
	
	With Proposal
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0003
	Risk Management Plan
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	As req’d
	
	See Remarks 
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Initial – Contract start + 15 calendar days

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0004
	Contract Configuration Management Plan
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	As req’d
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Initial – Contract award + 2 business days

	JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995)


	JSC DATA REQUIREMENTS LIST (DRL)
	Page
	2
	of
	16
	

	(See reverse for instructions)

Based on JSC-STD-123
	

	a.  Title of Contract, Project, SOW, etc.
	b.  Contract/RFP No.
	c.  DRL Date/Mod Date

	Facilities Development and Operations Contract (FDOC)
	NNJ07221364R
	May 9, 2008

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0005
	Phase-In Plan
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	N/A
	
	With Proposal
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	a. Distribution per Contracting Officer’s letter, plus:

· Initial – As specified in the Proposal instructions.

· Final – Contracting Officer, COTR, each Project Manager and User Applications Project Manager.
	

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0006
	Earned Value Measurement (EVM) Plan and Reports
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See 
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	· EVM Plan:  Initial - Contract award + 2 business days; Frequency - As req’d

· EVM Report:  Initial - Close of the first period after approval of the Plan + 10 calendar days; Frequency - Due 10 calendar days after the close of each monthly period

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0007
	Technical Metrics Plan and Reports
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See 
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	· Tech Metrics Plan: Initial - Contract award + 2 business days; Frequency - As req’d
· Tech Metrics Report:  Close of the first period after approval of the Plan + 10 calendar days; Frequency - Due 10 calendar days after the close of the period

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0008
	Government Property Management Plan
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	As req’d
	
	With Proposal
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	

	JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995)


	JSC DATA REQUIREMENTS LIST (DRL)
	Page
	3
	of
	16
	

	(See reverse for instructions)

Based on JSC-STD-123
	

	a.  Title of Contract, Project, SOW, etc.
	b.  Contract/RFP No.
	c.  DRL Date/Mod Date

	Facilities Development and Operations Contract (FDOC)
	NNJ07221364R
	May 9, 2008

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0009
	Small Business Subcontracting Plan and Reports
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See 
	
	With Proposal
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Subcontracting Plan to be updated in accordance with FAR 19.702

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0010
	Information Technology (IT) Plan and Reports
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See 
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	· Plan: Initial – Contract award + 2 business days;  Frequency – As required by MOD I/T Planning, Procedures, and Guidelines

· Report Frequency – Per COTR TIRF



	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0011
	Emergency Preparedness and Disaster Recovery Plan
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	Annually
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Initial – Contract start + 15 calendar days

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0012
	Status Reports and Reviews
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See 
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Initial:  End of the first reporting period after contract award

Frequency:  Due on the last day of the applicable period for Status Reports covering periods of time less than or equal to one week. Due 10 calendar days following close of the applicable period for all Status Reports covering periods of time greater than one week

	JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995)


	JSC DATA REQUIREMENTS LIST (DRL)
	Page
	4
	of
	16
	

	(See reverse for instructions)

Based on JSC-STD-123
	

	a.  Title of Contract, Project, SOW, etc.
	b.  Contract/RFP No.
	c.  DRL Date/Mod Date

	Facilities Development and Operations Contract (FDOC)
	NNJ07221364R
	May 9, 2008

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0013
	Reprocurement Data Package
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	N/A
	
	Once, at CO
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	
	
	direction
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0014
	Property Financial Reporting
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	N/A
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	· The monthly reports shall be electronically submitted using the Contractor-Held Asset Tracking System (CHATS) (http://nasachats.gsfc.nasa.gov/) using the format described in the CHATS user's manual.

· NASA Form (NF) 1018 reports shall be submitted using the NF 1018 Electronic Submission System (NESS) (http://ness.gsfc.nasa.gov/).


	21st day after the close of the month following contract start

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0015
	Customer Cost Reporting
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	· Baseline Report: Initial – 30 days prior to contract start; Frequency – Annually, as required by COTR letter

· Monthly Report: Initial – Synchronized with NF533M report; Frequency - Monthly; due no later than 10 calendar days following the close of the Contractor's monthly accounting period

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0016
	NF533 M/Q Cost Reporting
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See 
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	· NF 533Q:  Initial - Within 30 calendar days after authorization to proceed;  Frequency - not later than the 15th day of the month preceding the reported quarter

· NF 533M: Initial - Within 30 calendar days of incurrence of cost; Frequency - not later than 10 calendar days following the close of the Contractor's monthly accounting period



	JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995)


	JSC DATA REQUIREMENTS LIST (DRL)
	Page
	5
	of
	1618
	

	(See reverse for instructions)

Based on JSC-STD-123
	

	a.  Title of Contract, Project, SOW, etc.
	b.  Contract/RFP No.
	c.  DRL Date/Mod Date

	Facilities Development and Operations Contract (FDOC)
	NNJ07221364R
	May 9, 2008

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0017
	Wage/Salary and Fringe Benefit Data
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Initial – Contract start + 30 calendar days; Frequency – Annually, 90 calendar days prior to the anniversary date of the contract

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0018
	Fiscal Year (FY) Operating Plan and Planning, Programming, Budgeting, and Execution (PPBE)
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	As req’d
	
	As req’d per
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	
	
	TIRF
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0019
	Travel Plan
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Initial – Start of contract + 30 calendar days; Frequency – Annually, 2 months prior to FY start (August 1st)

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0020
	Workforce Reports
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Initial – 10 business days after initial month end; 

Frequency – Monthly Workforce Report:  Monthly, no later than the 10th day following the close of the accounting period; As Requested Workforce Report:  As directed; With the FY Operating Plan and PPBE (reference DRD-FDOC-0022)

	JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995)


	JSC DATA REQUIREMENTS LIST (DRL)
	Page
	6
	of
	16
	

	(See reverse for instructions)

Based on JSC-STD-123
	

	a.  Title of Contract, Project, SOW, etc.
	b.  Contract/RFP No.
	c.  DRL Date/Mod Date

	Facilities Development and Operations Contract (FDOC)
	NNJ07221364R
	May 9, 2008

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0021
	Safety and Health Plan
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	As req’d
	
	With Proposal
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0022
	Safety and Health Program Self-Evaluation
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	Annually
	
	N/A
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0023
	Monthly Safety and Health Metrics
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Initial – Contract start + 1 month; Frequency – Monthly by 10th of month following month being reported

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0024
	System Safety Program Plan
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	As req’d
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Initial – Due at contract award + 2 business days

	JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995)


	JSC DATA REQUIREMENTS LIST (DRL)
	Page
	7
	of
	16
	

	(See reverse for instructions)

Based on JSC-STD-123
	

	a.  Title of Contract, Project, SOW, etc.
	b.  Contract/RFP No.
	c.  DRL Date/Mod Date

	Facilities Development and Operations Contract (FDOC)
	NNJ07221364R
	May 9, 2008

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0025
	Quality Plan and Reports
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See 
	
	With Proposal
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Quality cost data: As required; Surveillance Report Quarterly and Training Reports: Annually

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0026
	Software Quality Assurance Plan and Reports
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See 
	
	With Proposal
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Review as required, annually at a minimum.  Reports due monthly

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0027
	Government Industry Database for Electronic Parts (GIDEP) and NASA Advisory Problem Data Sharing and Utilization Program Documentation and Reporting
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	As req’d
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Initial – Contractor and sub tier implementation procedures (60 calendar days after contract award; Problem data assessments (30 calendar days after receipt of the problem data); Milestone/mission support (as required to support the milestone or mission events); Cost data (as required for special problems involving criminal investigations)

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0028
	Non-conformance Record Template
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	As req’d
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Initial – Due at contract award + 2 business days

	JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995)


	JSC DATA REQUIREMENTS LIST (DRL)
	Page
	8
	of
	16
	

	(See reverse for instructions)

Based on JSC-STD-123
	

	a.  Title of Contract, Project, SOW, etc.
	b.  Contract/RFP No.
	c.  DRL Date/Mod Date

	Facilities Development and Operations Contract (FDOC)
	NNJ07221364R
	May 9, 2008

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0029
	Safety Lessons Learned
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See 
	
	N/A
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	30 calendar days after triggering event or 30 calendar days after mishap investigation or hazard analysis / evaluation is completed

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0030
	Contractor Security Management Plan
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	Annually
	
	With Proposal
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0031
	Facility Security Plan
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See 
	
	Jan 31st
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Annually for Mission Critical Systems, all others as required

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0032
	Contractor Organizational Conflicts of Interest (OCI) Plan
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	As req’d
	
	With Proposal
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	

	JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995)


	JSC DATA REQUIREMENTS LIST (DRL)
	Page
	9
	of
	16
	

	(See reverse for instructions)

Based on JSC-STD-123
	

	a.  Title of Contract, Project, SOW, etc.
	b.  Contract/RFP No.
	c.  DRL Date/Mod Date

	Facilities Development and Operations Contract (FDOC)
	NNJ07221364R
	May 9, 2008

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0033
	Records Management Plan
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Initial – 90 calendar days after Authority to Proceed (ATP); Frequency – Reviewed annually, issued as required thereafter

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0034
	New Technology Reporting
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	As req’d
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Initial – Within 2 months of disclosure

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0035
	Deficient Government Furnished Property (GFP) Report
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	As req’d
	
	As required
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0036
	Space Shuttle Retirement Plan
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	N/A
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	One year prior to last Shuttle flight.
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	(See reverse for instructions)

Based on JSC-STD-123
	

	a.  Title of Contract, Project, SOW, etc.
	b.  Contract/RFP No.
	c.  DRL Date/Mod Date

	Facilities Development and Operations Contract (FDOC)
	NNJ07221364R
	May 9, 2008

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0037
	Environmental and Energy Consuming Product Compliance Reports
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See 
	
	1/15/2009
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Sections I, II.a, III, and IV:  Annually

Section II.b:  As required

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0038
	Reserved
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	
	
	
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	
	
	
	

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	
	

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0039
	Reserved
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	
	
	
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	
	
	
	

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	
	

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0040
	Certificate of Flight Readiness Endorsement
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Initial – First Flight Readiness Review (FRR) after contract award; Frequency – Each FRR per Mission Operations Directorate (MOD) schedules

	JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995)
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	of
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	(See reverse for instructions)

Based on JSC-STD-123
	

	a.  Title of Contract, Project, SOW, etc.
	b.  Contract/RFP No.
	c.  DRL Date/Mod Date

	Facilities Development and Operations Contract (FDOC)
	NNJ07221364R
	May 9, 2008

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0041
	Integrated Planning System (IPS) Facility Operations Procedures
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	Semi-
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	annually
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Initial – Start of contract + 60 calendar days

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0042
	Training and Certification Plan
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	As req’d
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Initial – Start of contract + 15 calendar days

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0043
	Change Control Process and Plan
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See
	
	With Proposal
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Frequency – As required due to organizational restructures or process improvement activities

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0044
	Configuration Management Plan
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	As req’d
	
	With Proposal
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
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	(See reverse for instructions)

Based on JSC-STD-123
	

	a.  Title of Contract, Project, SOW, etc.
	b.  Contract/RFP No.
	c.  DRL Date/Mod Date

	Facilities Development and Operations Contract (FDOC)
	NNJ07221364R
	May 9, 2008

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0045
	Level A and B Requirements
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Initial – Starting October of each FY; Frequency – Updated yearly on the above schedule or as agreed to by the NASA Project Manager

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0046
	Interface Control Document
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	As req’d
	
	As required
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0047
	Systems Lifecycle Process
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Initial – Prior to August of each FY or as required for development projects; Frequency – Yearly with updates as required

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0048
	Equipment Replacement Plan
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Initial – First week in July of each FY; Frequency – Yearly, by August 1st

	JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995)
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	(See reverse for instructions)

Based on JSC-STD-123
	

	a.  Title of Contract, Project, SOW, etc.
	b.  Contract/RFP No.
	c.  DRL Date/Mod Date

	Facilities Development and Operations Contract (FDOC)
	NNJ07221364R
	May 9, 2008

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0049
	Integrated Planning System (IPS) Future Facility Change Plan
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	Semi-
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	annually
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Initial – At start of contract + 90 calendar days

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0050
	Facility Test and Verification Approach
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Initial – Due at contract award + 2 business days; Frequency – Review yearly for updates due to organizational or process changes

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0051
	Test and Verification Plans and Procedures
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Initial – Draft, 5 business days prior to start of Dry Run; Frequency – For every release/delivery test activity

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0052
	Test and Verification Report
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See
	
	N/A
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Frequency – For every release/delivery test activity

	JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995)
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	(See reverse for instructions)

Based on JSC-STD-123
	

	a.  Title of Contract, Project, SOW, etc.
	b.  Contract/RFP No.
	c.  DRL Date/Mod Date

	Facilities Development and Operations Contract (FDOC)
	NNJ07221364R
	May 9, 2008

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0053
	Acceptance Review Package
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See
	
	N/A
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Frequency – Required for each modification delivery or independent delivery

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0054
	Design Review
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Initial – 1 week prior to final; Frequency – Required for all development and modification changes

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0055
	Design Specifications
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	Annually
	
	N/A
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0056
	User Applications Strategic Plan
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Initial – At contract start + 90 calendar days; Frequency – Annually, as appropriate, and revised as necessary
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	(See reverse for instructions)

Based on JSC-STD-123
	

	a.  Title of Contract, Project, SOW, etc.
	b.  Contract/RFP No.
	c.  DRL Date/Mod Date

	Facilities Development and Operations Contract (FDOC)
	NNJ07221364R
	May 9, 2008

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0057
	Software Standards, Development, and Configuration Management Plan
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See
	
	With Proposal
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Frequency – Review yearly for updates due to organizational or process changes

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0058
	Customer Satisfaction Survey and Reports
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	Quarterly
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	N/A.
	Initial – Due 30 calendar days after contract start

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0059
	Software Development Folder
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See
	
	N/A
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Frequency – As required for every release/delivery activity

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0060
	System Requirements Operations Concept
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	As req’d
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Initial – Due 90 calendar days following contract award
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	(See reverse for instructions)

Based on JSC-STD-123
	

	a.  Title of Contract, Project, SOW, etc.
	b.  Contract/RFP No.
	c.  DRL Date/Mod Date

	Facilities Development and Operations Contract (FDOC)
	NNJ07221364R
	May 9, 2008

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0061
	Standard Operating Procedures
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	Annually
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Initial – Start of contract + 60 calendar days

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0062
	Software Documentation Delivery
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	On NASA
	
	N/A
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	request
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0063
	Operations Strategic Plan for Multi-Facility Cost Reduction
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	See
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	Remarks
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Initial – At contract start + 90 calendar days; Frequency – Annually, as appropriate, and revised as necessary

	1.  Line item no.

              
	2.  DRD Title
	3.  Data type:
	 FORMCHECKBOX 

	(1) Written approval


	4.  Frequency
	5.  As-of-date
	6.  1st subm. date
	7.  Copies

	0064
	Software Production Facility User’s Guide
	 FORMCHECKBOX 

	(2) Mandatory Submittal
	As req’d
	
	See Remarks
	a.  Type
	b.  Number

	
	
	 FORMCHECKBOX 

	(3) Submitted upon request
	
	
	
	Per CO letter

	
	8.  Distribution (Continue on a blank sheet if needed)
	9.  Remarks

	
	Per Contracting Officer’s letter.
	Initial – Start of contract + 60 calendar days

	JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995)
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