Flight Dynamics Support Services (FDSS)
NNG08234094L-1

Procurement Milestone Schedule
	Draft RFP Release
	10/01/08

	Bidders Conference
	10/15/08

	Final RFP Release
	11/03/08

	Proposals Due
	12/01/08

	Evaluations Complete
	03/02/09

	Selection
	03/16/09

	Phase-in Award
	04/01/09

	Contract Award/Effective Date
	05/15/09


Note: The above procurement milestone schedule is subject to change. Offerors are responsible for monitoring this site for any updates.

